

[illegible]

2023-2024										
Project Name	ID	Status	Priority	Category	Manager	Start Date	End Date	Progress (%)	Budget (k\$)	Actual Cost (k\$)
Project Alpha: New Product Development	001	In Progress	High	Product	John Doe	2023-01-15	2024-03-31	75	120	90
Task Alpha-1: Market Research	001-1	Completed	Medium	Product	John Doe	2023-01-15	2023-02-28	100	10	10
Task Alpha-2: Concept Development	001-2	In Progress	High	Product	John Doe	2023-03-01	2023-05-31	60	20	15
Task Alpha-3: Prototype Development	001-3	Not Started	High	Product	John Doe	2023-06-01	2023-08-31	0	30	0
Task Alpha-4: Testing & Validation	001-4	Not Started	High	Product	John Doe	2023-09-01	2023-11-30	0	40	0
Task Alpha-5: Final Review & Launch	001-5	Not Started	High	Product	John Doe	2023-12-01	2024-03-31	0	20	0
Project Beta: System Upgrade	002	On Hold	Medium	IT	Jane Smith	2023-02-01	2024-06-30	20	80	15
Task Beta-1: Requirements Gathering	002-1	Completed	Medium	IT	Jane Smith	2023-02-01	2023-03-31	100	10	10
Task Beta-2: Design & Architecture	002-2	In Progress	Medium	IT	Jane Smith	2023-04-01	2023-06-30	50	20	10
Task Beta-3: Development & Integration	002-3	Not Started	Medium	IT	Jane Smith	2023-07-01	2023-09-30	0	30	0
Task Beta-4: Testing & Deployment	002-4	Not Started	Medium	IT	Jane Smith	2023-10-01	2023-12-31	0	20	0
Task Beta-5: Post-Deployment Support	002-5	Not Started	Medium	IT	Jane Smith	2024-01-01	2024-06-30	0	10	0
Project Gamma: Marketing Campaign	003	Completed	Low	Marketing	Mike Johnson	2023-03-10	2023-07-31	100	50	50
Task Gamma-1: Campaign Strategy	003-1	Completed	Low	Marketing	Mike Johnson	2023-03-10	2023-04-30	100	10	10
Task Gamma-2: Content Creation	003-2	Completed	Low	Marketing	Mike Johnson	2023-05-01	2023-06-30	100	20	20
Task Gamma-3: Campaign Execution	003-3	Completed	Low	Marketing	Mike Johnson	2023-07-01	2023-07-31	100	20	20
Task Gamma-4: Performance Analysis	003-4	Completed	Low	Marketing	Mike Johnson	2023-08-01	2023-07-31	100	10	10
Project Delta: HR Initiative	004	Not Started	Medium	HR	Sarah Lee	2023-04-01	2024-09-30	0	60	0
Task Delta-1: Needs Assessment	004-1	Not Started	Medium	HR	Sarah Lee	2023-04-01	2023-05-31	0	10	0
Task Delta-2: Program Design	004-2	Not Started	Medium	HR	Sarah Lee	2023-06-01	2023-08-31	0	20	0
Task Delta-3: Implementation	004-3	Not Started	Medium	HR	Sarah Lee	2023-09-01	2023-11-30	0	30	0
Task Delta-4: Evaluation & Reporting	004-4	Not Started	Medium	HR	Sarah Lee	2023-12-01	2024-09-30	0	10	0
Project Epsilon: Customer Service Improvement	005	In Progress	High	Customer Service	David Kim	2023-05-01	2024-04-30	40	70	30
Task Epsilon-1: Current State Analysis	005-1	Completed	High	Customer Service	David Kim	2023-05-01	2023-06-30	100	10	10
Task Epsilon-2: Identify Pain Points	005-2	In Progress	High	Customer Service	David Kim	2023-07-01	2023-08-31	70	20	15
Task Epsilon-3: Develop Solutions	005-3	Not Started	High	Customer Service	David Kim	2023-09-01	2023-10-31	0	20	0
Task Epsilon-4: Implement Changes	005-4	Not Started	High	Customer Service	David Kim	2023-11-01	2023-12-31	0	20	0
Task Epsilon-5: Monitor & Iterate	005-5	Not Started	High	Customer Service	David Kim	2024-01-01	2024-04-30	0	10	0
Project Zeta: Compliance Audit	006	Not Started	High	Legal/Compliance	Emily White	2023-06-01	2024-01-31	0	40	0
Task Zeta-1: Audit Scope Definition	006-1	Not Started	High	Legal/Compliance	Emily White	2023-06-01	2023-07-31	0	10	0
Task Zeta-2: Data Collection	006-2	Not Started	High	Legal/Compliance	Emily White	2023-08-01	2023-09-30	0	20	0
Task Zeta-3: Analysis & Reporting	006-3	Not Started	High	Legal/Compliance	Emily White	2023-10-01	2023-11-30	0	10	0
Task Zeta-4: Remediation Planning	006-4	Not Started	High	Legal/Compliance	Emily White	2023-12-01	2024-01-31	0	10	0
Project Eta: Website Redesign	007	In Progress	Medium	Web Development	Chris Brown	2023-07-01	2024-02-28	30	50	15
Task Eta-1: User Requirements	007-1	Completed	Medium	Web Development	Chris Brown	2023-07-01	2023-08-31	100	10	10
Task Eta-2: UI/UX Design	007-2	In Progress	Medium	Web Development	Chris Brown	2023-09-01	2023-10-31	60	20	12</

[illegible]